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Attachment L-9 

Task Order 1: Transition  

Request for Task Proposal (RTP)  

 
In accordance with the Master IDIQ Contract Section H.50 Task Ordering Procedure, paragraph (c), the 
following constitutes the RTP for the Transition Task Order. The requirements f or the Contractor’s Task 
Order proposal are set forth in Section L of this Solicitation No. 89303319REM000055. 
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Section B - Supplies or Services and Prices/Costs 

 
This Task Order work shall be performed under Contract Line Item Number (CLIN) 00001 of the 

Savannah River Site Integrated Mission Completion Contract (herein referred to as the Master IDIQ 

Contract). Section B of the Master IDIQ Contract is incorporated by reference. The requisite clause 

information specific to this Task Order included below is consistent with the clause numbering structure 

established by the Master IDIQ Contract. 

B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery Requirements (Oct 2014) 

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and services 

(except as may be expressly set forth in this Task Order as furnished by the Government) and otherwise 

do all things necessary for, or incident to, the performance of work as described in Section C, 

Performance Work Statement (PWS) under this Task Order. 

B.2 Type of Contract - DOE-B-2004 Cost Task Order No-Fee Total Estimated Cost (OCT 

2014) (Revised) 

(1) This is a cost-no fee Task Order. In accordance with the clause at FAR 52.216-11, Cost Contract-

No Fee, the Total Estimated Cost for this Task Order is as follows (Table B-1): 

Table B-1. Estimated Total Cost 

Total Estimated Cost: [$proposed] 

 

(2) The Total Estimated Cost of the Task Order is as follows (Table B-2):  

 

Table B-2. Task Order CLIN Structure 

CLIN CLIN Title CLIN Type Total Estimated Cost 

00001 Transition CR (no fee) [$proposed] 

 

CLIN= Contract Line Item Number CR = Cost Reimbursable 

(3) CLIN Description: 

CLIN 00001 –Transition: 

The Transition Period begins with the start date provided within the issuance of the initial Notice to 

Proceed (NTP). The Incoming Transition Period dates are set forth in Section F clause, Period of 

Performance. Costs are reimbursed based on allowable actual costs billed to the Contract. There is no 

fee for the Transition Period. 

B.4 DOE-B-2013 Obligation of Funds (Oct 2014) 

(a) Pursuant to the clause of this Contract in FAR 52.232-22, Limitation of Funds, total funds in the 

amount(s) specified below are obligated for the payment of allowable costs. It is estimated that this 

amount is sufficient to cover performance through the period of performance (POP) as specified in 

F.3 below. 

TBD at Task Order award. 

Section C - Performance Work Statement 
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C.1 Task Order Requirements 

The following tasks of the Task Order contain work scope that shall be performed by the Contractor 

during this Task Order’s POP. 

 
Table C-1. Listing of Task-Specific Scope 

Task Order 1: Transition 

Task # Task Title Related Master IDIQ PWS Section 

1  Transition C.1, Contract Transition 

IDIQ = Indefinite Delivery/Indefinite Quantity PWS = Performance Work Statement 

 

This task defines the activities necessary to fully transition the Liquid Waste Stabilization/Disposition 

work scope presently being performed by the incumbent Liquid Waste Contractor to the Contractor, 

transition any subcontract work from the incumbent Liquid Waste Contractor to the Contractor as deemed 

necessary, and complete workforce transition in accordance with the requirements of Section H of the 

Contract. The main goal of this task is the Contractor’s demonstrated readiness to fully and seamlessly 

assume responsibility for execution of the Liquid Waste Disposition/Stabilization IMC Contract work 

scope. 

The desired outcome is the complete safe, effective, and efficient transfer of responsibility for 

execution of the SRS IMC Contract with little or no disruption to ongoing Liquid Waste 

Stabilization/Disposition operations. The detailed scope of work is identified in the IMC Contract 

Section C.1, Contract Transition. 

Section D - Packaging and Marking 

 
Section D of the Master IDIQ Contract is incorporated by reference. 

Section E - Inspection and Acceptance 

 
Section E of the Master IDIQ Contract is incorporated by reference. 

Section F - Deliveries or Performance 

 
Section F of the Master IDIQ Contract is incorporated by reference, with the exception of Clause F.3, which 

is filled in and provided below.   

F.3 Period of Performance 

(b) The overall Task Order POP shall be 90 days following NTP. 

Section G - Contract Administration 

Data 

 
Section G of the Master IDIQ Contract is incorporated by reference. 

 

Section H - Special Contract Requirements 
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Section H of the Master IDIQ Contract is incorporated by reference. 

Section I - Contract Clauses 

 
Section I of the Master IDIQ Contract is incorporated by reference, except for the following Section I 

clause, which is filled-in as follows: 
 

Table I-1. Section I Clause Fill-Ins 

Clause 

No. 

FAR/DEAR 
Reference 

 
Title 

Fill-In Information; See 

FAR 52.104(d) 

 

I.45 
 

FAR 52.217-8 
 

Option to Extend Services 
Any time prior to the 

expiration of the Task 
Order 

DEAR = Department of Energy Acquisition Regulation FAR = Federal Acquisition Regulation 

 

Section J - List of Documents, Exhibits, and Other Attachments 

 
Section J of the Master IDIQ Contract is incorporated by reference, as applicable to this Task Order, with 

the exception of the following, which are hereby incorporated in this Task Order. 

Section J-7 - Contract Deliverables 

 
In addition to the list of Contract Deliverables specified in Section J, Attachment J-7, Contract 

Deliverables, the following list of Transition Deliverables are also required for this Task Order. 

 

Task Order 1 – Transition Deliverables 

(Note: All time periods specified are calendar days.) 

Deliverable 

Number Deliverable 

DOE 

Deliverable Due 

Contract 

Section/Require

ment Action 

Response 

Time 

TO1-0001 Executive Summary posted to 

Contractor’s website 

Information  Within 72 hours after 

NTP 

C-1 Contract 

Transition 

TO1-0002 Transition Status Reports Information  Weekly during 

transition period 

C-1 Contract 

Transition 

TO1-0003 Weekly reports to the CO 

regarding implementation of 

hiring preferences  

Information  Weekly (less 

frequently if requested 

by CO) 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0004 List of Contractor personnel who 

will be responsible for 

transitioning the employees of 

the Incumbent Contractor and 

for the development of transition 

agreements 

Information  Within 10 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 
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Task Order 1 – Transition Deliverables 

(Note: All time periods specified are calendar days.) 

Deliverable 

Number Deliverable 

DOE 

Deliverable Due 

Contract 

Section/Require

ment Action 

Response 

Time 

TO1-0005 Description of all Workforce 

Transition Agreements 

Information  Within 10 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0006 Draft Communication Plan Review 3 days Within 10 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0007 Description of the process for 

regularly obtaining updated 

information from the Incumbent 

Contractor regarding incumbent 

employees 

Information  Within 10 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0008 List of Contractor Personnel 

responsible for transitioning 

existing benefit plans and, if 

needed, development of new 

benefit plans 

Information  Within 10 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0009 Estimated Costs & detailed 

breakout of costs to accomplish 

workforce & benefits transition 

activities 

Review 45 days Within 10 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0010 Transition Plan  Approve 5 days Within 15 days after 

NTP 

C-1 Contract 

Transition  

TO1-0011 Draft Workforce Transition Plan Review 10 days Within 15 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0012 Final Communication Plan Approve 10 days Within 15 days after 

the NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0013 List of Information & documents 

requested from Incumbent 

Contractors pertaining to 

transition of existing benefit 

plans 

Information  Within 15 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0014 Organizational Conflict of 

Interest Management Plan 

Approve 30 days Within 15 days after 

NTP 

H.28 

Organizational 
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Task Order 1 – Transition Deliverables 

(Note: All time periods specified are calendar days.) 

Deliverable 

Number Deliverable 

DOE 

Deliverable Due 

Contract 

Section/Require

ment Action 

Response 

Time 

Conflict of 

Interest 

Management Plan 

TO1-0015 DOE Form 3220.5, Application 

for Contractor Compensation 

Approval, for each Key 

Personnel position 

Approve 45 days Within 20 days after 

NTP. 

H.5 Special 

Provisions 

Applicable to 

Workforce 

Transition and 

Employee 

Compensation: 

Pay and Benefits 

TO1-0016 Draft Benefits Transition Plan Review 7 days Within 20 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0017 Detailed description of plans and 

processes to ensure compliance 

with pay and benefit 

requirements  

Information  Within 20 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0018 Minutes of meetings with 

Incumbent Contractor benefits 

administrators to discuss all 

matters necessary to ensure 

compliance with pay and 

benefits requirements.   

Information  Within 2 days 

following each 

meeting with initial 

meeting required 

within 20 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0019 Worker Safety and Health 

Program description 

Approve 30 days Within 30 days after 

NTP 

C.6.1 Worker 

Safety and Health 

H.34 

10CFR851 

TO1-0020 Final Workforce Transition Plan Approve 10 days Within 30 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0021 Final Benefits Transition Plan Approve 10 days Within 30 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0022 Draft transition agreements with 

Incumbent Contractor(s) to 

Review 10 days Within 30 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 
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Task Order 1 – Transition Deliverables 

(Note: All time periods specified are calendar days.) 

Deliverable 

Number Deliverable 

DOE 

Deliverable Due 

Contract 

Section/Require

ment Action 

Response 

Time 

ensure compliance with pay and 

benefit requirements  

Transition: Plans 

and Timeframes 

TO1-0023 Drafts of all amendments to or 

reinstatements of the pension 

and other benefit plans presently 

sponsored by the Incumbent 

Contractor 

Review 10 days Within 30 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0024 All draft restated benefit plans 

and draft Summary Plan 

Descriptions for pension and 

other benefit plans sponsored by 

the Incumbent Contractors (if 

applicable) 

Review 10 days Within 30 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0025 Draft or proposed final versions 

of any new defined benefit and 

defined contribution pension 

plans and other benefit plans and 

draft Summary Plan 

Descriptions for the pension and 

other benefit plans (if needed as 

agreed to in the final Benefits 

Transition Plan) 

Review 10 days Within 30 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0026 Final transition agreements with 

Incumbent Contractor(s) to 

ensure compliance with pay and 

benefit requirements 

Approve 30 days Within 45 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0027 Proposed final versions of all 

amendments to or reinstatements 

of the pension and other benefit 

plans presently sponsored by the 

Incumbent Contractor 

Approve 30 days Within 45 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0028 Proposed final version of 

restated benefit plans and draft 

Summary Plan Descriptions for 

pension and other benefit plans 

sponsored by the Incumbent 

Contractors (if applicable) 

Approve 30 days Within 45 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0029 Proposed final versions of any 

new defined benefit and defined 

contribution pension plans and 

other benefit plans and Summary 

Plan Descriptions for the 

pension and other benefit plans 

(if needed as agreed to in the 

Approve 30 days Within 45 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 
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Task Order 1 – Transition Deliverables 

(Note: All time periods specified are calendar days.) 

Deliverable 

Number Deliverable 

DOE 

Deliverable Due 

Contract 

Section/Require

ment Action 

Response 

Time 

final Benefits Transition Plan 

and not previously transmitted) 

TO1-0030 Wall-to-Wall Physical 

Contractor Controlled Inventory 

Report 

Approve 10 days Within 50 days after 

NTP 

C.1 Contract 

Transition, C.67, 

Personal Property 

Management 

Program 

TO1-0031 Proposed WBS numbering 

scheme and WBS dictionary 

Information  Within 30 days after 

NTP 

C.5.24. 

Scheduling 

TO1-0032 Final Workforce Transition 

Agreements 

Approve 20 days Within 60 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-0033 Statement of Material 

Differences.   

Information  Within 60 days after 

NTP 

C-1 Contract 

Transition 

TO1-0034 Employee Assistance Program 

Implementation Plan 

Information  Within 60 days after 

NTP 

Section J, 

Attachment J-2, 

10 CFR part 707, 

Workplace 

Substance 

Programs at DOE 

Sites; also DOE O 

350.1 

TO1-0035 Disclosure of Contractor’s 

estimating system 

Information  Within 60 days after 

NTP 

H.15 Cost 

Estimating 

System 

Requirements 

TO1-0036 Documentation substantiating 

that the Contractor’s accounting 

system meets specified system 

criteria 

Information  Within 60 days after 

NTP 

H.17 Accounting 

System 

Administration 

TO1-0037 Documentation substantiating 

that the Contractor’s purchasing 

system meets specified system 

criteria 

Information  Within 60 days after 

NTP 

H.18 Contractor 

Purchasing 

System 

Administration 

TO1-0038 Documentation substantiating 

that the Contractor’s personal 

property management system 

meets specified system criteria 

Information  Within 60 days after 

NTP 

H.19 Contractor 

Property 

Management 

System 

Administration 
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Task Order 1 – Transition Deliverables 

(Note: All time periods specified are calendar days.) 

Deliverable 

Number Deliverable 

DOE 

Deliverable Due 

Contract 

Section/Require

ment Action 

Response 

Time 

TO1-0039 Personal Property Management 

System 

Approve 30 days Within 45 days after 

NTP 

C.7.1.1 Personal 

Property 

Management 

TO1-0040 Diversity Plan Approve 20 days Within 60 days after 

NTP 

H.31 Diversity 

Program 

TO1-0041 Litigation Management Plan Information  Within 60 days after 

NTP 

H.60 Legal 

Management 

TO1-0042 Graded Approach for 

Implementation of Contract 

Requirements Plan 

Approve  30 days prior to end of 

transition 

C.1 Contract 

Transition 

TO1-00432 Declaration of Readiness to 

Execute the Contract 

Approve 10 days 10 days prior to end of 

transition 

C.1 Contract 

Transition 

TO1-00443 Contractor Employee 

Compensation Plan 

Approve 5 days Within 85 days after 

NTPBy the close of 

contract transition 

H.4 Employee 

Compensation: 

Pay and Benefits 

TO100454 Description of necessary 

transactions with regard to the 

transfer of assets from the 

existing MEPP to a new defined 

benefits plan in keeping with the 

benefits sponsorship 

requirements of the Contract and 

applicable laws, 

Information  Within 90 days after 

NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-00465 Schedule for when the new 

defined benefit plan will be 

developed and assets transferred 

Approve 5 days Within 8590 days 

after NTP 

H.6 Workforce 

Transition and 

Benefits 

Transition: Plans 

and Timeframes 

TO1-00476 EVMS Requirements Gap 

Analysis 

Review Direction to 

be provided 

within 90 

days of 

receipt of 

analysis 

By the end of 

Transition Within 90 

days after NTP 

H.16 Earned 

Value 

Management 

System 

TO1-00487 Task Order Proposals to include 

Task Orders 2 and 3 

ReviewAppr

ove 

 As specified by the 

CO30 days from NTP 

for Task Order 2 and 

85 days from NTP for 

Task Order 3 or as 

directed by CO 

C.1 Contract 

Transition 

C.1(k) 

H.50, Task 

Ordering 

Procedure 
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Task Order 1 – Transition Deliverables 

(Note: All time periods specified are calendar days.) 

Deliverable 

Number Deliverable 

DOE 

Deliverable Due 

Contract 

Section/Require

ment Action 

Response 

Time 

TO1-00498 Workplace Substance Abuse 

Program Implementation Plan 

Approve 20 days 30 days from NTP C.6.1.1 

Workplace 

Substance Abuse 

Programs 

H.49 Agreement 

Regarding 

Workplace 

Substance Abuse 

Program at DOE 

Sites 

10 CFR 707 

Workplace 

Substance Abuse 

Programs at DOE 

Sites  

DOE O 350.1 

Contractor 

Human resources 

Management 

Program 

FAR 52.2236-6 

Drug-Free 

Workplace 

49CFR40 

TO1-005049 Update and revise Functional 

Service Agreements   

Information 30 days 45 days from NTP C.11.1 Safeguards 

and Security 

Program  

TO1-00510 Quality Assurance Plan (QAP) Approve 30 days 30 days from NTP C.6.5 Quality 

Assurance 

DOE Order 414.1 

10 CFR 830 

Subpart A 

Section E 

TO1-00521 Quality Assurance Plan Graded 

Approach 

Approve 30 days If prepared as a 

standalone document 

combined with the 

QAP,.  pProvide 

within 30 days 

C.6.5 Quality 

Assurance 

DOE Order 414.1 

10 CFR 830 

Subpart A 

Section E 

TO1-00532 Training Implementation Matrix 

or Training Program Plan  

Approve 20 days 45 days from NTP C.6.7 Training 

DOE O 426.2 
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Task Order 1 – Transition Deliverables 

(Note: All time periods specified are calendar days.) 

Deliverable 

Number Deliverable 

DOE 

Deliverable Due 

Contract 

Section/Require

ment Action 

Response 

Time 

TO1-00543 Document Accept delegation of 

limited Authority and Accept 

Assignment of limited Authority 

Having Jurisdiction delegation 

Information

Generate 

 By the end of 

transition Within 90 

days after NTP 

C.6.11 Conduct of 

Engineering 

10 CFR 851 

TO1-00554 Initial contractor assurance 

system description 

Approve 20 days By the end of 

transition Within 60 

days after NTP 

C.10 Contractor 

Assurance System 

TO1-00565 Implementation plan that aligns 

CAS elements and implementing 

procedures with the Site Wide 

Assurance Systems Approach 

DocumentContractor Assurance 

System (CAS) Description 

Approve 20 days By the end of 

transition Within 60 

days after NTP 

C.10 Contractor 

Assurance System 

DOE O 226.1 

TO1-00576 Fire Protection Program Plan Approve 20 days By the end of 

transition Within 60 

days after NTP 

C.6.12 Fire 

Protection 

Program 

DOE O 420.1 

TO1-00587 Nuclear Management 

Maintenance Plan (NMMP) 

Description Document 

Approve 30 days  45 days after NTP C.6.12.2 Nuclear 

Facility 

Maintenance 

DOE O 433.1 

TO1-00598 Transition Communication Plan Approve 1 day 1 day after NTP C.1 Transition 

C.12 External 

Affairs 

TO1-006590 External Affairs/Internal 

Communication Program 

Description 

Approve 30 days 30 days after NTP C.12 External 

Affairs 

TO1-00610 Complete implementing 

documentation for the contractor 

Employee Concerns Program    

Approve 45 days 30 days after NTP C.14.3 Employee 

Concerns 

DOE O 442.1 

TO1-00621 Accept, for resolution, existing 

employee concerns unresolved at 

the close of the initial Contract 

transition period. 

Information  80 days after NTP C.14.3 Employee 

Concerns 

TO1-00632 Conduct of Operation 

Implementation Matrix for each 

HAZCAT 2 and 3 facility  

Approve 20 days 45 days after NTP C.6.9 Conduct of 

Operations  

DOE O 422.1 

TO1-00643 Conduct of Operation 

Implementation Matrix for less 

than HAZCAT 3 facilities 

Approve  20 days 45 days after NTP C.6.9 Conduct of 

Operations  

DOE O 422.1  
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Task Order 1 – Transition Deliverables 

(Note: All time periods specified are calendar days.) 

Deliverable 

Number Deliverable 

DOE 

Deliverable Due 

Contract 

Section/Require

ment Action 

Response 

Time 

TO1-00654 Information Technology and 

Cyber Security Implementation 

Plans 

Concur 5 days Within 8590 days 

after NTP 

C.8.1 Information 

Technology and 

Cyber Security 

Management 

DOE O 205.1C 

TO1-00665 Wildland Fire Management Plan Approve 10 days At the end of 

Transition. and prior 

to major changes 

being made Within 80 

days after NTP 

C.6.13 Fire 

Protection Plan 

DOE O 420.1C  

T01-00676 Written Notification of Adoption 

of the Incumbents Programs and 

Procedures 

Information  Prior to the end of 

contract transition. 

Within 90 days after 

NTP 

Section C.1(J) 

T01-00687 Interface agreements with DOE Approve 25 days Within 7 calendar days 

after agreements 

established – all 

agreements must be 

established with in 60 

days of NTP 

 

Any agreement that 

requires DOE review 

and/or approval shall 

be submitted at least 

30 days prior to the 

end of contract 

transition. 

Section C.13(b) 

TO1-0068 Affirmative Action Plan for 

Females & Minorities  

Approve  Within 30 days of the 

effective date of the 

transition task order 

and updated annually 

by September 30 

Section I.76 

FAR 52.222-26 

 

TO1-0069 Affirmative Action Plan for 

Veterans  

Approve  Within 30 days of the 

effective date of the 

transition task order 

and updated annually 

by September 30 

Section I.82 

FAR 52.222-35 

TO1-0070 Copy of Code of Business Ethics 

and Conduct 

Review  Within 30 days of the 

effective date of the 

transition task order 

Section I.11  

FAR 52.203-13 

T01-007169 Weekly status reports of 

transition activities  

Information  Weekly during 

contract transition 

C.1 Transition 
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Task Order 1 – Transition Deliverables 

(Note: All time periods specified are calendar days.) 

Deliverable 

Number Deliverable 

DOE 

Deliverable Due 

Contract 

Section/Require

ment Action 

Response 

Time 

T01-007072 Adopt and comply with SRS 

Safeguards and Security Plan 

 Review 10 days Prior to the end of 

contract transition. 

Within 80 days after 

NTP 

C.11.1.1.2 

DOE O 

470.4, 

Attachment 3 

T01-00713 Safeguards and Security Plans 

for IMCC facilities 

Review 10 days Prior to the end of 

contract transition. 

Within 80 days after 

NTP 

C.11.1.1.2 

DOE O 470.4 

T01-00724 Permits and Compliance 

Documents 

Approve 20 days TBD (as required) 

Note that permit 

applications shall be 

provided to DOE 

initially not later than 

90 days prior to date 

they are to be 

submitted to the 

regulatory agency and 

that final regulatory 

documents shall be 

provided to DOE at 

least 30 days prior to 

the date of submittal to 

the regulatory agencies 

fopr DOE’s formal 

review and signature 

or concurrence. 

C.6.8.1 

H.55 

 

TO1-00735 Nuclear Criticality Safety 

Program (CSP) Document 

Approve 30 days 80 days after NTP C.6.6 

TO1-00746 Exemption or Contract Letters 

required from outgoing 

contractor (e.g., 10 CFR 835 

Exemptions) that must be 

requested by incoming 

Contractor (adoption of 

programs that require DOE 

directions/exemption/approval/et

c.)  

Approve 30 days 50 days after NTP  

TO1-00757 Conduct and complete a joint 

100% inventory of all assigned 

GFE/Personal Property with 

outgoing contractor 

Approve 30 days 55 days from NTP C.7.1 

Personal 

Property 

Management 

FAR 52.245-

1 
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L-9-13  

Task Order 1 – Transition Deliverables 

(Note: All time periods specified are calendar days.) 

Deliverable 

Number Deliverable 

DOE 

Deliverable Due 

Contract 

Section/Require

ment Action 

Response 

Time 

      

 

 

Acronyms: 

CFR Code of Federal Regulations MEPP Multiple Employer Pension Plan 

DOE U.S. Department of Energy NTP Notice to Proceed 

CO Contracting Officer TO Task Order 

DOE O  DOE Order                                                                       WBS Work Breakdown Structure  

 


